

Consensus — SITREP PRD

AI agent harness with memory-conscious split-pane execution · /home/kara/consensus ·
2026-08-02

• OPERATIONAL

16/17 board tasks complete

Tests 29/29 PASS

GitReins 22/22

CI billing-blocked (local fallback green)

Idle #9 · cooldown 7200s

Verdict: Project is feature-complete and stable. Zero drift across 9 consecutive idle audits. 5 real bugs found & fixed in the last two sessions (2026-08-01 CI run + 2026-08-02 auth fix). Next work: push the 4 queued board commits when Bane authorizes.

1 Executive Summary


Consensus is a Go-based AI agent harness: sessions run a **booting** → **thinking** → **planning** → **committing** → **idle** loop with per-iteration memory events stored in SQLite/Postgres, a **split-pane consciousness** model (private THINK vs public SAYS), an opencode-compatible shim, an SSE event stream, and the **Chronicle** investigation workbench UI served from the same binary.

The foreman loop (69 ticks, 9 idle) audits the board every 2h. The project is at steady state: no pending real work, all quality gates green, and two consecutive sessions surfaced and fixed real defects that were invisible to the idle audits — proving the local-CI replication and live-UI verification loops pay off.

2 Current State — Live Dashboard

Chronicle Investigation Workbench — live capture (server :8150)

Screenshot taken 2026-08-02 07:15 UTC against a running server with 4 seeded sessions + 16 memory events. Active Sessions: 4, System Health: Healthy, Connected, v0.1.0.



EVIDENCE-01 Chronicle dashboard — populated with live session data. This capture was only possible after fixing the X-API-Key auth bug (see §6).

3 System Health & API Contract

GET /api/v1/health ● 200 OK — live 2026-08-02

```
{
  "status": "ok",
  "version": "0.1.0",
  "uptime_seconds": 3870,
  "api_latency_ms": 0,
  "db_latency_ms": 0.101,
  "llm_latency_ms": 0,
  "error_rate_pct": 0,
  "db_backend": "sqlite",
  "db_path": "/tmp/sitrep.db",
  "db_size_mb": 0.004,
  "db_tables": 37,
  "db_migrations": 21,
  "schema_version": 22,
  "active_connections": { "websocket": 0, "db_pool_active": 0, "db_pool_max": 0, "llm_active": 0, "api_requests_last_min": 0 },
  "system_log": []
}
```

GET /api/v1/metrics ● 200 OK

```
{
  "active_sessions": 4,
  "pending_tasks": 0,
  "pending_approvals": 0,
  "total_sessions": 4,
  "total_cost_usd": 0.0
}
```

Auth contract ● verified live

Authorization: Bearer <key>	-> 200	(session API)
X-API-Key: <key>	-> 200	(Chronicle UI header — FIXED this session)
no key	-> 401	{"error":{"code":"UNAUTHENTICATED","message":"missing API key","details":"missing API key"}}

EVIDENCE-02 GET /api/v1/health and /api/v1/metrics live output. Note db_migrations=21, schema_version=22 — both were silently broken (queried nonexistent migrations table) until commit 5247679.

4 Board State & Quality Gates

Consensus — Foreman Board (BOARD-V2 · DuckDB parquet)

Tasks complete	16 (15 real + 1 fixture)
Tasks pending	1 — NEVER-DONE (recurring audit fixture, gates self-pause)
GitReins store	22/22 complete · 0 pending
Ticks total / idle	69 / 9
Cooldownn	7200s (fleet.toml pin, admin intent)
Last commit	8370273 (tick #69 board audit)

Completed work items (subset)

ID	Title	Status
E2E-001	Full agent loop round trip — booting → thinking → planning → idle	complete
HARNESS-SCHEMA-001	tasks fallback schema mismatch (assigned_to) — regression tests added	complete
SHIM-EVENT-001	/event SSE flush + historical replay + frame-parsing test	complete
SHIM-VCS-001	/instance routes 404 → 501 stubs + auth-before-stub 401 fix (C19/C20)	complete
DEPLOY-01..06	Docker, config, CI, deployment hardening	complete
CI-FIX-5247679	eval-runner list/dict, file_scope full, migrations table, graceful shutdown	complete
NEVER-DONE	Rolling 14-point audit fixture	pending (recurring)

Quality gates (tick #64 full run)

Gate	Result
Build (CGO_ENABLED=0)	PASS
go vet / gofmt	PASS / clean
Tests	29/29 packages PASS (incl real-LLM harness + chronicle)
GitReins Tier 1 guard	PASS — secrets/static/build/lint/tests
GitReins Tier 2 judge	PASS 7/7 (shim-vcs-001)
Hilo dependency graph	1195 edges / 188 files
Cross-build matrix	5/5 (linux/darwin/windows × amd64/arm64)
Postgres integration	PASS — 19 migrations, 36 tables (pgvector pg16)

EVIDENCE-03 DuckDB board v2.1 — 16 complete + NEVER-DONE audit fixture; GitReins 22/22; all gates PASS at last full run (tick #64).

5 History, CI & Findings

Recent history — master (unpushed #65–#69 per no-push convention)

```
8370273 chore(board): tick #69 audit - IDLE #9 (2026-08-02)
1c9b259 chore(board): tick #68 audit - IDLE #8
a0ab400 chore(board): tick #67 audit - IDLE #7 (fixture guard, no PUT)
68d246d chore(board): tick #66 audit - IDLE #6
4b1800b chore(board): tick #65 audit - IDLE #5
bd373be chore(board): tick #64 audit - IDLE #4 (guard PASS 29/29)
09eb0a5 chore(board): tick #63 audit - IDLE #3
6525014 chore(board): tick #62 audit - IDLE #2
5247679 fix(ci): full local CI run - 4 real bugs (2026-08-01)
da18e91 fix(harness): SHIM-EVENT-001 SSE flush + replay
f139e30 fix(harness): HARNESS-SCHEMA-001 tasks fallback schema
fa6eb6f fix(api): SHIM-VCS-001 /instance 501 stubs + auth ordering
```

2026-08-01 CI findings — 4 real bugs found & fixed (5247679)

```
BUG 1 eval-runner.py crashed on v0.3.0 tasks.yaml (list vs dict)
      - gitreins-eval CI job was broken on GitHub too. Fixed loader.
BUG 2 Evaluator file_scope defaulted to 'changed' - empty allowed-set
      on fresh checkout -> LLM could read NOTHING; every grep = "zero matches".
      - file_scope: full + code_context_budget 0.15 + 2M input budget.
BUG 3 /api/v1/health queried nonexistent 'migrations' table
      (real table: schema_versions) -> db_migrations silently 0 forever.
      - fixed + added schema_version to health/status/client.
BUG 4 serve used bare ListenAndServe - SIGTERM killed in-flight
      requests. -> StartContext(ctx) 5s graceful drain, verified live.
FIX 5 2026-08-02: Chronicle UI X-API-Key header rejected - auth
      middleware only read Authorization: Bearer -> dashboard could NEVER
      authenticate. -> extractBearerToken accepts X-API-Key, verified live.
```

CI status

```
GitHub Actions: billing-blocked since 2026-07-24 (last run SUCCESS)
Local replication: full 8-job CI run executed 2026-08-01 - ALL GREEN
build-and-test ✓ cross-build 5/5 ✓ postgres ✓ goreleaser ✓
gitreins-guard ✓ gitreins-eval 19/22 COMPLETE ✓ e2e-llm 5/5 ✓ docker ✓
```

EVIDENCE-04 Recent commits (4 board commits unpushed per no-push convention), the 4 CI bugs fixed 08-01, and the X-API-Key bug fixed today.

6 Defects Found This Session

#	Bug	Impact	Fix	Status
1	eval-runner.py crashed on v0.3.0 tasks.yaml (list vs dict)	gitreins-eval CI job broken	load_tasks() normalization	FIXED
2	file_scope=changed -> empty allowed-file set on clean checkout	LLM evaluator could read nothing; false "zero matches"	file_scope: full + budget tuning	FIXED
3	health queried nonexistent migrations table	db_migrations silently 0 forever	schema_versions + schema_version field	FIXED

4	serve used bare ListenAndServe	SIGTERM killed in-flight requests	StartContext(ctx) 5s graceful drain	FIXED
5	Chronicle UI X-Api-Key header rejected by auth middleware	Dashboard could never authenticate → always empty	extractBearerToken accepts X-Api-Key	FIXED today

7 Risks & Mitigations

Risk	Likelihood	Mitigation
GitHub Actions billing-blocked since 07-24	Certain	Local CI replication (8-job) proven; run on demand before merges
4 board commits unpushed (no-push convention)	High	Single git push origin master once Bane authorizes
Evaluator budget exhaustion on large audit tasks (2M input)	Medium	code_context_budget 0.15; run heavy tasks with PG URL exported
Host pids pressure (hermes-gateway cgroup 2048)	Medium	Reap orphaned chrome crashpad handlers; monitor pids.current
Chronicle E2E flake in parallel runs (port contention)	Low	Known class since tick #56; passes isolated

8 Recommended Next Actions

1. **Push board commits #65–#69** (single push, no-push convention override)
2. **Commit the X-Api-Key fix** (server.go) with guard — currently uncommitted
3. **Re-run local CI** after the auth fix to keep the green baseline
4. **Restore GH Actions** when billing allows (or migrate to a free runner)
5. **Watch pids ceiling** — add crashpad reaping to the idle audit checklist

